



Little Chalfont projects



Upgrading the gas pipes in your area



Burtons Lane - 5th January 2026 – 1st May 2026

WorkReferenceNumber	WorksLocationDescription	StreetName	Town	Planned Start Date	Planned End Date	TrafficManagementType
AZ50210014 42000	(M) FROM O/S KINGFISHER LODGE TO THE J/O CHALFONT ROAD/ BLACKETTS WOOD DRIVE	BURTONS LANE	CHORLEYWOOD	05 January 2026	19 January 2026	road_closure
AZ50210014 41880	JNC LODGE LANE TO OUTSIDE KINGFISHER LODGE	BURTONS LANE	LITTLE CHALFONT	19 January 2026	01 March 2026	road_closure
AZ50210014 41875	JNC LODGE LANE TO OUTSIDE MEADOWFIELD	BURTONS LANE	LITTLE CHALFONT	02 March 2026	22 March 2026	road_closure
AZ50210014 53076	(M) FROM THE J/O CHALFONT STATION ROAD TO O/S SHANDELL	BURTONS LANE	LITTLE CHALFONT	30 March 2026	12 April 2026	road_closure
AZ50210014 41877	OUTSIDE BRAESIDE TO OUTSIDE WOODCOTE	BURTONS LANE	LITTLE CHALFONT	23 March 2026	01 May 2026	multi_way_signals

Burtons Lane



Amersham Road / Chalfont Station Road – 27 July – 20 September 2026

Permit reference	Location	Street name	Town	Start date	End date	Traffic Management Type
AZ5021001 453129	(M) IN THE SLIP ROAD O/S NO 7-3	BURTONS LANE	LITTLE CHALFONT	27 July 2026	20 September 2026	Road closure
AZ5021001 455631	(M) FROM THE J/O BURTONS LANE TO THE J/O AMERSHAM ROAD	CHALFONT STATION ROAD	LITTLE CHALFONT	27 July 2026	23 August 2026	Multi-way lights
AZ5021001 455536	(M) FROM THE J/O CHALFONT ROAD TO THE J/O ELIZABETH AVENUE	AMERSHAM ROAD	LITTLE CHALFONT	24 August 2026	20 September 2026	Multi-way lights
AZ5021001 455582	O/S NO 13 (SLIP ROAD)	AMERSHAM ROAD	LITTLE CHALFONT	24 August 2026	20 September 2026	Road closure
AZ5021001 455584	J/O AMERSHAM ROAD	AMERSHAM WAY	LITTLE CHALFONT	24 August 2026	20 September 2026	Road closure

Amersham Road / Chalfont Station Road



Minimising disruption

To keep disruption to a minimum, we have used historic data from previous leakage works to determine the location and depth of our main prior to works start.

Local traffic impact:

- Traffic lights will be manually operated by a dedicated team on-site 7am-7pm, 7 days a week, who will make any necessary adjustments to keep traffic flowing.

Working hours:

- Our engineering teams will be on site 7 days a week. Monday to Friday will comprise of the engineering works and the weekend will consist of reinstatement works to ensure we can move our lights up the road every week.

Signage:

- Signage will be used prior to works starting to help divert traffic.

Collaboration:

- We have planned our works with Buckinghamshire Council to ensure they are carried out before any planned resurfacing works.

Public communications:

- We will be communicating with customers and stakeholders to ensure that they are informed of our works and kept up to date.

Bin refuse:

- We will engage with bin refuse companies to ensure bins are collected as normal.



Future works in your area

This project represents a key investment in the long-term resilience of the gas network in Little Chalfont.

Over the next 6 years, planned works will be undertaken to modernise the local gas network to ensure residents and businesses continue to benefit from a safe and reliable gas supply.

By carrying out these upgrades in a controlled and scheduled manner, we aim to significantly reduce the likelihood of unplanned outages and emergency repairs, which could otherwise result in widespread disruption to gas users and road users without prior notice.

We are actively seeking collaboration opportunities for these projects to ensure we minimise disruption in the area, by sharing road space.

The following projects will form part of this programme:

- **Cokes Lane** – section between White Lion Road and Nightingales Lane will need to be upgraded during a school holiday due to the traffic management required outside the school
- **Nightingales Lane**
- **Snells Lane**
- **Cokes Farm Lane**
- **Harewood Road**
- **Bedford Avenue**
- **Bell Lane**